

TEAM: CHILD OF MINE

SEASON: SPRING/SUMMER 2013

FUNCTION	1ST DUE DATE	2ND DUE DATE	FINAL DUE DATE	RESPONSIBLE
MARKET RESEARCH DUE	9/1/13	9/7/13	9/15/13	DESIGN & MERCHANDISE MANAGER
TREND DEVELOPMENT DUE	9/8/13	9/14/13	9/22/13	MERCHANDISE & DESIGN MANAGER
(CONCEPT BOARDS, COLOR, FABRIC, TRIMS, SILOS)-DU	9/18/13	9/24/13	10/2/13	MERCHANDISE & DESIGN MANAGER
1ST MARGIN REVIEW AND ASSORTMENT PLANNING	9/23/13	9/29/13	10/7/13	MERCHANDISE MANAGER (ALL)
1ST COST SHEETS DUE	9/25/13	10/1/13	10/9/13	MERCHANDISE & SOURCING MANAGER
COMPLETE COLOR, FABRIC, TRIM DETAIL SHEETS-DUE	9/30/13	10/6/13	10/14/13	DESIGN & PRODUCT MANAGER
CREATE LINE LIST (FLATS OR SILO MATRIX)-DUE	9/30/13	10/6/13	10/14/13	DESIGN MANAGER
CREATE SIZE SPECS DUE	9/30/13	10/6/13	10/14/13	DESIGN MANAGER
SOURCE FABRIC & TRIM(C/O) BULK PRODUCTION DUE	10/10/13	10/16/13	10/24/13	SOURCING MANAGER
FINAL MARGIN REVIEW AND ASSORTMENT PLANNING	10/17/13	10/23/13	10/31/13	MERCHANDISE MANAGER(ALL)
DEVELOP 2ND COST SHEETS	10/22/13	10/28/13	11/5/13	PRODUCT AND SOUCING MANAGER
CREATE FINAL LINE LIST (FLATS OR SILO MATRIX) DUE	10/27/13	11/2/13	11/10/13	DESIGN MANAGER
CREATE FINAL SPECS DUE	10/27/13	11/2/13	11/10/13	DESIGN MANAGER
COMPLETE PRODUCT PACKAGES DUE	10/29/13	11/4/13	11/12/13	PRODUCT MANAGER
BOOK/ALLOCATE PRODUCTION	11/8/13	11/14/13	11/22/13	SOURCING MANAGER
FABRICS/TRIMS (START PRODUCTION) DUE DATE	12/8/13	12/14/13	12/22/13	SOURCING MANAGER
STC DUE DATE	1/7/14	1/13/14	1/21/14	SOURCING MANAGER
DC DUE DATE	2/6/14	2/12/14	2/20/14	SOURCING MANAGER